

Olean Northwest Quadrant Revitalization Plan *through the NYSDOS BOA Program*

Project Schedule

TASK	MONTHS															
	2012			2013												2014
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan
Component 1: Project Startup																
Component 3: Community Participation																
Committee Meetings			1	2		3	4		5		6	7		8		9
Business Leader Forums																
Project Newsletters																
Public Meetings		1					2						3			
Interactive Website																
Component 4: Draft Nomination Study																
Visioning																
Existing Conditions Inventory and Analysis																
Economic and Market Trends Analysis																
Master Plan																
Financial Feasibility Analysis / Business Recruitment Strategy																
Implementation Strategy																
Component 5: Distribution of Draft Nomination Study																
Component 6: Task A, Final Nomination																
Component 7: Task B, Advancing to BOA Program Stop 3																
Component 8: NYS SEQR																
Component 9: Project Reporting																

Summary of Committee Meetings

- #1 – Summary of Public Meeting / Visioning Exercise

#2 – Economic and Market Analysis

#3 – Review of Existing Conditions

#4 – Future Land Use Planning / Master Plan

#5 – Master Plan Alternatives
- #6 – Preferred Master Plan / Application for Advancement

#7 – Implementation / Business Recruitment

#8 – Review of Draft Comments

#9 – Final Nomination Study & Implementation Strategy

Summary of Public Meetings

- #1 – Project Kick-Off and Visioning
- #2 – Design Workshop
- #3 – Presentation of Final Draft